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May 23, 1958

CRORET 2032
25X1

Subject: /Contract RD-76 - Task Order F ﬁj

Dear Sir:

Technical difficulties have delayed progress of work on subject task
and additionsl time will be reauired to complete. We request an extension
¢  the task to October 27, 1958.

Our scheduls of work will be as follows:
Delivery of engineering model Aug. 27, 1958
Completion of reports and dravings .Oct . 27, 1958
We alco request authorization to increase our subconmtractor funding in
the smount of $2,365.00. Additional services are needed from | 25X1

| 7 as chown in attached copy of their request. We agree that thess 25X1
services requested are outside the scope of their original assigmment.

The above time extension will involve no increase in funding.

The increased subcontractor funds can also be made available from remoining

Very truly yours,

25X1

| | 25X1

Enc. (1)
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AN UNAUTHORIZED PERSON 1S FROHIBITED BY LAW.
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